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MEMORANDUM FOR THE RECORD

SUBJECT: Communications Facility— Receiver Site

25X1A

1. This project is presently at a standstill awdlting approval
of revised scope from the Engineering Staff, Office of Communications
(O0C-E). Previously OC-E had estimated the revised scope would be
avallable by 5 June.

2. Office of Communications (OC/ED),
stated on 13 June that approval of the revised scope was still
contingent on their receiving information f'rom- This they expect
o receive by Friday, 16 June.
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